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Outline

• Upcoming TPA Changes

• Permitting Update

• New Faces at Ecology



Public Comment Period

TPA M-92 milestones

• Store, treat/process, 

dispose of cesium and 

strontium capsules 

• Convert bulk sodium for 

use in the Waste 

Treatment Plan 

• Store and dispose of 300 

Area Special Case Waste

WESF Hot Cell



M-92 Public Comment Period(s)

There will be three separate public comment periods related to 
storage of the cesium-strontium capsules:

• Previous: USDOE held a public comment period November 27, 2017, 
to January 31, 2018, for a Class 3 Permit Modification to the Hanford 
Dangerous Waste Permit.  USDOE asked for comments on the 
construction and operation of a proposed Capsule Storage Area.

• Current: The TPA agencies are holding a public comment period 
May 21 – July 6 for changes to the TPA M-92 milestone. These 
changes relate to all 3 wastes (cesium and strontium, bulk sodium, 
and Special Case Waste).

• Future: Ecology will hold a future 60-day public comment period on 
the Class 3 Permit Modification to the Hanford Dangerous Waste 
Permit, for the proposed Capsule Storage Area.



System Plan Negotiations update

TPA M-62-45 milestone

• Ecology and DOE did not reach agreement by May 

31 deadline

• We have extended the deadline to June 30

• When we reach agreement, we will provide
– 30-day advance notice of public comment

– 60 day public comment period

– Opportunity for public meeting(s)

This means that the public comment period would extend 

beyond the date of the September Board meeting



Other TPA negotiations still in progress

(We told you about these in March)

• Section 5.5 of the TPA Action Plan would add 

additional detail about RCRA-CERCLA 

integration 

• M-91 milestone for Transuranic Waste 

Management

After negotiations conclude, agencies will 

provide pre-notice of public comment periods



Milestone extensions (delays)

FFY2018 Lack of Appropriated Funds

• Omnibus appropriation ($947MM) is less than 
compliance-level request ($1,030 MM)

• TPA ¶149.G allows DOE to request milestone 
changes due to lack of appropriated funds

• DOE-RL told Ecology and EPA of proposed 
milestone changes

• Delays include milestones named in Board 
Advice #287 and Response



Permit Modifications – Rev. 8c 



Permit Mod Forecast – Rev. 8c
As of May 2018

Unit Class 2 Class 3 Agency initiated

WTP Part III X

WTP Analytical Laboratory X

PUREX Tunnels – Changes to 

Permit to Address Stabilization of 

Tunnels 1 and 2

X

Capsule Interim Storage X

SWOC CWC:  Outside Storage 

Area A, Outside Storage Area B, 

and D-10 Outside Storage Area

X

SWOC T Plant:  277-T Building, 277-

T Outdoor Storage Area, 211-T

Pad, and 271-T Cage

X

SWOC Part B - Operating Units X

276-BA (Tank ISO-East) X



Permit Mod Forecast – Rev. 8c Cont.
As of May 2018

Unit Class 2 Class 3 Agency initiated

PUREX - Closure Plans for 203-A Acid 

Storage Area TK-P4 and 211-A 

Chemical Storage Area TK-40

X

PUREX – Closure Plan for Tank 156 

(TK-156)

X

WESF Operating (support capsule 

movement to dry storage)

X

Capsule Interim Storage X

324 Building – RCRA-CERCLA 

Coordinated Closure
X



Permit Mod Forecast – Rev. 8c Cont.
As of May 2018

Unit Class 2 Class 3 Agency initiated

Integrated Disposal Facility X

Attachment 10 – Purgewater 

Management Plan
X

WTP Part III, Non-Critical Piping X

WTP Ancillary Equipment X

LAW Environmental Performance

Demonstration Testing (EPDT)
X



Rev. 9 Progress

• Completed Major Theme agreements with 

DOE on 6 of 11 permit addenda.

• Working on Unit Group workshops for 7 of 

11 permit addenda.

• Completed most of the Part A and 

Security addenda.

• Ecology and DOE are now tracking their 

progress against the schedule that has 

been developed.



Rev. 9 Progress

• Completed Major Theme agreements 

with DOE on 7 of 11 permit addenda.

• Working on Unit Group workshops for 7 

of 11 permit addenda.

• Completed most of the Part A and 

Security addenda.

• Ecology and DOE are tracking their 

progress against the schedule that was 

developed.



New Employee

Heather Watts

• Chemist
• WM Section


